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CIC #: 9SEPA SUPERFUND

Billed Date: 21-Sep-2011

Customer Order Number DW96957718
RARITAN BAY SLAG

: VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:
328687 BZ796

EPA 633
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No.
27055275
Partial # 23 01-Sep-2011 Thru 21-Sep-201

Billed Office (Mail To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNAT| OH 45268-7002

Billed Accounting Classification

68 68 X 8145.0000 2009 00 0000 00000000000 00000

Line ltem Moa

1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)

1 INHOUSE - LABOR DEP
1 INHOUSE - LABOR

1 INHOUSE - LABOR

CORPS CERTIFICATION
“I CERTIFY THAT THE ABOVE
THE SERVICES PERFORMED
REQUESTED IS CORRECT TO

AS STATED AND

Description

ARTMENTAL OVERHEAD COSTS

ARTICLES WERE DELIVERED AND OR

THAT THE PAYMENT

THE BEST OF MY KNOWLEDGE. AND

SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED,*

$167,690.75

*
*
*
*
*
*
*
*
*
*
*
*
*
*

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS -
LABOR

Accounts Of

Page 1 of

Facility: Raritan Bay Slag .
AIC#  DW96957718-01-1

1

ok ok ok ok ok ok ok ok ok ok ok ok ok ok ok %k K Kk %k kK ok Kk ok k

*
*
*
*
*
*
*
*
*
*
*
*
*

RPM: Tanya Mitchell
Date:  09/29/11
Collection Vou. No. o )
1 * ok ok ok ok ok k k k k k %k kK k * Kk & ok * Kk Kk kx k kx *
Billing Office (Send Remittance To): [ |1 Il AWLATANN QLA
USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5 184350
5720 INTEGRITY DRIVE
* MILLINGTON TN 38054-5005
-Billing Accounting Classification
96 NAX 3122.0000 G5 08 2416 868 012718 96231 $167,690.75
Eaid No Amount
‘ $158,402.46
$2,476.88
$619.21
$6,192.20
Subtotal: $167,690.75
Total Billed Amount: $167,690.75
Less Partial Amount Paid: $0.00
Payment Due Date: 21- Oct-2011 Pay This Amount: $167,690.75

DATE SIGNATURE .
\l\Y\§\\l\e N\ .ﬂ\Q\\,\
Funds Authorized: $4.750,000.00 CERTIFICATE OF OFFICE BILLED

Total Billed Amount:
Prev Billed Amount:

$3,761,799.00
$3,594,108.25

Current Billed Amount $167,690.75
Total Flux Billed: $0.00

Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00

Authoﬁzed Administrative or Certifying Officer

| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and should be paid as indicated.

DA Form 4445-R
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

MONTHLY REPORT FOR SEPTEMBER 2011

PROGRESS REPORT

Page: 142
Date: 21-SEP-2011

Total Funds Authorized:

Less Total Expenditures: (=}
Less Undelivered Orders: {-)
Less Commitments: (=}

Funds Available Balance:

STATEMENT OF CHARGES FOR PERICD:

Revised Reimbursable
(96X3122)

$4,750,000.00

$3,761,799.00
$811,068.56
$51,098.96

$126,032.48

Direct Fund Cite

$0.00

50.00
$0.00
$0.00

$0.00

IA Totals
(96X3122)

$4,750,000.00

$3,761,799.00
$811,068.56
$51,099.96

$126,032.48

BILLING ACTIVITY (96X3122):

Bill Number: 27055275

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Total Expended to Date:

Funds Expended During Report Period:

Funds Expended During Report Period:

$167,620.75
$3,761,799.00

$0.00
$0.00
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW965957718

Bill Number: 27055275

Bill Invoice Date: 21-SEP-2011

Monthly Billing Amount {96X3122):

Monthly Direct Fund Cite Contract Cost(68X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other .

Total Direct Charges
Tortal Indirect Charges

Aol Ve I B o R B o 2 1)

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual

SHELLY M ALLEN
BRADLEY J BRINK
AMY DARPINIAN

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$167,690.75

$0.00

PROGRESS REPORT

Page: 143
Date: 21-SEP-2011

Costs for Prior Month's Project Costs
Current Month Summary to Date

$4,042.04 $61,920.15 $65,962.19
$2,150.16 $33,265.34 $35,415.50

$0.00 $9,194.48 $9,194.49

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$158,402.46 $3,387,213.98 $3,545,616.44
$0.00 $0.00 $0.00

$0.00 $42,890.16 $42,890.16
5164,594.66 $3,534,484.12 $3,699,078.78
$3,096.09 $59,624.13 $62,720.22

$167,690.75

Function

PROGRAM ANALYST

GEOLOGIST
CHEMIST

$3,594,108.25

$3,761,799.00

Labor Amount

$249.59
$2,330.21
$2,464.96



msfcr.2.1.13 852 Page: 144
99EPA Date: 21-SEP-2011
PROGRESS REPORT

KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

LABOR BRERKOUT FOR MONTH:

Individual Location Function Hours Labor Amount

KRISTINE M STEIN KANSAS CITY DISTRICT ENVIRONMENTAL ENGINEER (PR 31.00 $3,202.32
JENNIFER L KOLARIK KANSAS CITY DISTRICT PROJECT MANAGEMENT SPECIAL 2,00 $89.33
SANDRA A. DODGEN KANSAS CITY DISTRICT SECRETARY (OA) 2.25 $102.02
JULIA K KISSER KANSAS CITY DISTRICT SUPV GEOLOGIST 2.75 $335.60
KRIS A HUBER KANSAS CITY DISTRICT CONTRACT SPECIALIST 3.50 $277.24
ROBERT M PENDER, JR KANSAS CITY DISTRICT HTRW PROJECT MANAGER 2.00 $237.02

TOTAL LABOR: 96.25 $9,288.29



Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Site: Raritan Bay Slag Site — NJN000206276 | Phase: | Remedial Investigation — Original IAG ]
Bill No.: | 27055275-23 IAG No.: | DW9695771801(BZ796) 1AG Expiration Aug 2016
Date:
Reporting | From: To: EPA RPM USACE PM
Period: 01-Sep-11 21-Sep-11 Tanya Mitchell Kristine Stein
Work Performed
Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:
CDM - Contract W912DQ-08-D-0018, Task Order 0018:
e Complete timber removal from hurricane
o Submit draft PRG tables
e  Submit draft RI Report
o  Submit RTCs for HHRA and final SLERA
¢  Submit final Cultural Resources Report
s  Continued working on draft FS Reports
Meetings Planning calls (9/7, 9/12, 9/21, 9/22) with Tanya Mitchell, EPA, to discuss project status, status of documents and
data, and action items. Planning conference calls (numerous dates) with CDM to discuss project status, status of
documents and data, and planning short-term scheduled tasks.
Key ¢  Submit Draft RI Report
Milestones e  Submit draft PRG tables
Completed
Projected Work
Narrative USACE Will:
Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will:
s  Perform fence repair :
s Complete final SDL Tech Memo and Slag Characterization Report
¢ Develop final PRG tables
¢  Submit final HHRA
Continue working on F'S Report
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project
status, major issues, and challenges of the week, and review short-term scheduled tasks.
Continue to participate in conference calls and meetings associated with RI/FS development.
Key Submit final PGR tables
Milestones Submit final HHRA report
Forthcoming
Issues
Technical: None
Schedule: EPA has requested completion of the risk assessment ahead of the RI report, which makes the schedule for
completion of the RI report challenging.
Funding: Potential to affect the budget if decision is made not to include the background concentrations in the RI screening

criteria. Will need to redo the figures for the FS in order to delineate the sxtent of contamination and calculate the
remediation volumes. Estimated funding to complete all RI/ES work ~200,000.

Expenditures: USACE — Please see attached

10F2
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Obligations Plan (FY10)

Funding - initial CDM contract task order negotiatéd for $290,473.00. This is fully funded
Funding - Modification 1 negotiated for $366,233.00. This is fully funded.
Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

Funding — Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,877.

Total required to fully fund all rerﬁaining work: $200,000

Scope of Work Summary

The Raritan Bay Slag Site (“Site™) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

IAllen Shelly  [Program Analyst 816-389-3354 Nollink Lori Project Engineer 816-389-3554
Darpinian IAmy Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883
Stein Kristine |USACE Project Manager  |816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766

5L ECTRONIC |
\ , - September 23, 201

Kristine Stein, Project Manager Date ~
816-389-3172
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